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To:   DECLARANT 
  
From:  KRCMAR SURVEYORS LTD.  
 
Re: Notice to Register a Condominium (Form 24) - Suggested Timeline 
 In Accordance with the Condominium Act, 1998 under Section 33.1 

of the Act (Form 24) 
 Significant Change to the Construction Lien Act as of July 1, 2011

   
  

Effective July 1, 2011, according to the Construction Lien Act, the developer is 
required to publish notice of their intention to register a condominium in a 
construction trade newspaper (e.g. Daily Commercial News) at least 5 and not 
more than 15 business days prior to submitting the final condominium plans to 
the approval authority (usually planning department). 
 
A specific sequence should occur to meet the 5 to 15 days timeline.  The Notice 
(Form 24) must not be published too early as it will need to be re-published within 
the given timeframe, incurring an extra cost to the developer.  Publishing 17 days 
before submission is just as bad as publishing only 3 days before submitting the 
plans for approval by the approval authority. 
 
Our suggested timeline, commencing when pre-approval (marked up check 
prints, Declaration, Form J) is received from the Land Registry Office (LRO) is 
the following: 
 

 Surveyor will advise client immediately upon LRO pre-approval and 
developer should submit the Notice (Form 24) for publication at this time. 

 Days 1 and 2 – Plan revisions per Registry Office requisitions to be 
undertaken. (approximately 2 days) 

 Days 3, 4 and 5 – Revised original mylars will be sent to client for 
authorized signing officer’s signature. (Timing is dependent on when 
signed final plans are returned to surveyor from client.) (approximately 2-
3 days) 

 Day 6 – Mylar and white print duplicate copies (as required) of final plan 
will be made. (approximately 1 day) 

 
A minimum of 4 working days since receiving the marked up prints, will have 
elapsed before the plan is ready for submission to the approval authority. Our 
experience is this process typically occurs closer to 6 working days. Client should 
provide confirmation of publication date to surveyor to ensure that at least 5 
working days have elapsed (we recommend 6 days).  At that time, final plans will 
be submitted to the approval authority (planning). We feel this procedure ensures 
that the 15 days are not exceeded and that there is minimal delay in meeting the 
5 day minimum. 
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The statutory form of notice (Form 24 under O. Reg 174/11) that developers are 
required to complete and publish is attached hereto.  Please have the person in 
your organization that oversees the publishing of notices within construction 
trade newspapers familiarize themselves with this form and have them submit it 
in a timely manner, when required. 

 
 

 


